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CITY OF HAYWARD AGENDA DATE _10/6/98
== AGENDA REPORT AGENDA TEM T

Ut roty WORK SESSION ITEM
TO: Mayor and City Council
FROM: Director of Public Works

SUBJECT: AUTHORIZATION FOR EXECUTION OF AN AGREEMENT FOR
PROFESSIONAL DESIGN SERVICES - HESPERIAN BOOSTER PUMP
STATION, PHASE |

RECOMMENDATION:

It is recommended that the City Council appropriate $35,000 from the balance of the Water System
Capital Improvement Fund and authorize the execution of an agreement with Carol10 Engineers for
Phase | of professional design servicesto prepare a preliminary design engineering report for
development of the Hesperian Booster Pump Station, in an amount not to exceed $30,000.

BACKGROUND/DISCUSSION:

The Water Distribution System Master Plan identified the need to provide a booster pump station
on the 42" Aqueduct in order to meet future maximum-day flows, prior to build out. Recent
hydraulic analysis conducted in conjunction with the design of the Decoto Pump Station, which is
currently underway, confirms the need for the station, however, it indicates the need probably will
occur sooner than anticipated in the Master Plan.  Inthe City’ s current Capital Improvement
Program, the design of this station is scheduled for FY 1999/2000, with construction to follow in
FY 2000/2001. ThisPhase | report will enable the City to maintain the schedule outlined in the
current CIP.

Preliminary planning a so indicates that the best project siteison City property located at the
northwest corner of the intersection at Hesperian and Industrial Boulevards. Phase | professiona
services will provided an engineering report that focuses upon specific needs for optimizing site
development, including integration of Emergency Well B and fluoride injection. The report would
provide hydraulic analysis to accurately size pumps and provide an accurate cost estimate to be
used in CIP budgets for constructing the booster station.  Providing that the preliminary
engineering report proves the project to be feasible, plans, specifications, and an engineer’s
estimate would be prepared during Phase I1.

The 42" Aqueduct is one of two agqueducts that convey water to the City from the Hetch Hetchy
delivery system. The 42" Aqueduct has strategic importance as it has 3 times the capacity of the
oter aqueduct. Providing abooster station is necessary for the City to meet both near-term and
long-term maximum-day demands. Actua development of the booster station may occur in stages,

depending upon the recommendation of the Phase |l report. It isimportant, however, to undertake
afeasibility study as soon as possible and prior to next fiscal year, when the actual design of the
station is scheduled.




Consultant Selection:

Staff has selected Carol 10 Engineers as the most qualified firm to perform the study. The selection
was based on a review of: (1) the known relevant experience of other consulting firms, (2) the
experience and qualifications of the project manager and support staff engineers, and (3) that
Carol 10 has demonstrated through consulting services provided on other booster station projects to
be well qudified and suited to working with City staff.

Carollo Engineers proposes to use an overall MBE participation of 20 percent. Based upon recent
design work for Valle Vista Pump Station and Decoto and Walpert Booster Pump Stations, staff
has concluded that the final negotiated not-to-exceed cost of $30,000, including monies for
additional services, is reasonable for the scope of services required.

Funding:

A total of $2,300,000 has been programmed in the Capital Improvement Program for FY 1999/00
and 2000/01 for the project. Fundsfor this Phase | of the design should be appropriated from the
Water System Capital Improvement Fund balance. There are adequate monies in the fund balance
for thisappropriation. If appropriate, additional monies to be identified by the Phase | report to
complete the project will be requested in the1999/00 Program.  Developer contribution for future
Walpert Ridge development is estimated to be $75,000.

Schedule:

The following schedule has been devel oped for this project:
Begin preliminary engineering report October 15, 1998
Complete preliminary engineering report February 15, 1999
Begin Design (Phasell) July 1, 1999
Award construction contract July 1, 2000
Construction completion June 30, 2001

Prepared by:

Alex Ameri, Deputy Director of Public Workg/Utilities

Dennis L. Butler. Director of Public Works

Approved by:
;@Q@M’
JesusArmas, City Manage

Attachments:  Location Map
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HAYWARD CITY COUNCIL
RESOLUTION NO.

Introduced by Council Member

RESOLUTION AUTHORIZING THE CITY MANAGER
TO EXECUTE AGREEMENT BETWEEN THE CITY OF
HAYWARD AND CAROLLO ENGINEERSFOR
PROFESSIONAL SERVICES TO PREPARE PLANS,
SPECIFICATIONS, AND CONSTRUCTION COST
ESTIMATES FOR DEVELOPMENT OF THE
HESPERIAN BOOSTER PUMP STATION, PHASE I,
PROJECT NO. 7144

BE IT RESOLVED by the City Council of the City of Hayward that the
City Manager is hereby authorized and directed to execute on behalf of the City of
Hayward an agreement with Carollo Engineers for professiona design services to prepare
apreliminary design engineering report for development of the Hesperian Booster Pump
Station, Project No. 7144, in an amount not to exceed $30,000, in a form to be approved
by the City Attorney.
IN COUNCIL, HAYWARD, CALIFORNIA , 1998
ADOPTED BY THE FOLLOWING VOTE:
AYES
NOES:
ABSTAIN:
ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward
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HAYWARD CITY COUNCIL
RESOLUTION NO.

Introduced by Council Member

RESOLUTIONAMENDINGRESOLUTION98-110,AS
AMENDED, THE BUDGET RESOLUTION FOR
CAPITAL PROJECTS FOR FISCAL YEAR 1998-99,
RELATING TO AN APPROPRIATION OF FUNDS FOR
THE HESPERIAN BOOSTER PUMP STATION, PHASE |

BE IT RESOLVED by the City Council of the City of Hayward that
Resolution No, 98-1 10, as amended, the Budget Resolution for Capital Projects for fiscal
year 1998-99, is hereby further amended by appropriating $35,000 from the Water Capital
Improvement Fund balance, Fund 622, for the Hesperian Booster Pump Station, Phase I,
Project No. 7144

IN COUNCIL, HAYWARD, CALIFORNIA , 1998
ADOPTED BY THE FOLLOWING VOTE:

AYES

NOES:

ABSTAIN:

ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward



